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ESTIMATE RUN 06/06/2014

ESTIMATE SUMMARY 08:49:17

CONTID: C19083R        ESTIMATE NO: 0003 PROG 2005

PCN: 19083R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GUARDRAIL UPGRADES PERCENT TIME:

PROJECT NO: SHE070A-013                   

I-70 GUARDRAIL UPGRADES

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/30/2014 DATE TIME STARTED 01/28/2014

4850 GEIGER BLVD DATE LET 10/31/2013 DATE WORK BEGAN 01/28/2014

 DATE AWARDED 11/07/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/02/2013 DATE ACCEPTED

COLORADO SPRINGS CO 80915                  DATE NOTICE TO PROCEED 01/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,247,561.35 PARTICIPATING $ $ 108,393.00

AWARD PROJECT AMT: 1,276,700.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,251.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

WORK DAYS

WORK DAYS

42.94%

711,885.72

108,393.00

108,393.00

105,141.21

$

$

$

$

535,675.63

0.00

535,675.63

0.00

535,675.63

-14,172.17

0.00

521,503.46

0.00

AMOUNT DUE 521,503.46 105,141.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,141.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

EAGLE  

37.5 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 19083R-BID   ESTIMATE RUN 06/06/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:49:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Guardrail Type 3 10,513.000

63.000

202-01130  
 

13,220.0010,576.000

78.75

21,221.000

LF  

1.25000

0010 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

17.50000

0015 Removal of End Anchorage 32.000

6.000

202-01300  
 

7,600.0038.000

1,200.00

125.000

EACH

200.00000

0020 Potholing 4.000

0.000

203-01597  
 

400.004.000

0.00

20.000

HOUR

100.00000

0025 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.25000

0030 Concrete Washout Structure 0.000

1.000

208-00045  
 

800.001.000

800.00

1.000

EACH

800.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

95.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

80.00000

0045 Guardrail Type 3 (6-3 Post Spacing) 11,800.000

25.000

606-00301  
 

220,536.2511,825.000

466.25

24,574.000

LF  

18.65000

0050 Concrete Glare Screen (Precast Type 7) 0.000

0.000

606-00755  
 

0.000.000

0.00

0.000

LF  

100.00000

0055 End Anchorage Type 3D 4.000

0.000

606-01340  
 

3,600.004.000

0.00

14.000

EACH

900.00000
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PCN: 19083R-BID   ESTIMATE RUN 06/06/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:49:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Transition Type 3G 1.000

1.000

606-01370  
 

3,000.002.000

1,500.00

9.000

EACH

1,500.00000

0065 Transition Type 3H 0.000

1.000

606-01380  
 

910.001.000

910.00

6.000

EACH

910.00000

0070 Transition Type 3L 1.000

1.000

606-01395  
 

2,000.002.000

1,000.00

5.000

EACH

1,000.00000

0075 Median Terminal 20.000

1.000

606-01460  
 

74,970.0021.000

3,570.00

46.000

EACH

3,570.00000

0080 End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

6,960.003.000

0.00

4.000

EACH

2,320.00000

0085 End Anchorage (Flared) 5.000

2.000

606-02005  
 

14,000.007.000

4,000.00

28.000

EACH

2,000.00000

0090 *Tensioned Cable Barrier (TL-3) 0.000

0.000

606-20013  
 

0.000.000

0.00

0.000

LF  

12.00000

0095 End Anchorage (Tensioned Cable Barrier) 0.000

4.000

606-21010  
 

9,648.004.000

9,648.00

4.000

EACH

2,412.00000

0100 *Mobilization 0.285

0.000

626-00000  
 

63,270.000.285

0.00

1.000

L S 

222,000.00000

0105 Public Information Services 0.500

0.000

626-01000  
 

2,750.000.500

0.00

1.000

L S 

5,500.00000

0110 *Traffic Control Inspection 1.000

4.000

630-00007  
 

1,000.005.000

800.00

5.000

DAY 

200.00000
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PCN: 19083R-BID   ESTIMATE RUN 06/06/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:49:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 23.000

10.000

630-00012  
 

9,900.0033.000

3,000.00

150.000

DAY 

300.00000

0120 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

50.004.000

0.00

36.000

EACH

12.50000

0125 *Construction Traffic Sign (Panel Size B) 13.000

2.500

630-80342  
 

193.7515.500

31.25

48.000

EACH

12.50000

0130 *Construction Traffic Sign (Panel Size C) 13.000

0.000

630-80343  
 

162.5013.000

0.00

108.000

EACH

12.50000

0135 *Construction Information Sign 2.000

0.000

630-80348  
 

1,200.002.000

0.00

4.000

EACH

600.00000

0140 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,100.001.000

0.00

2.000

EACH

5,100.00000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,900.001.000

0.00

2.000

EACH

1,900.00000

0150 *Drum Channelizing Device 22.500

26.500

630-80360  
 

735.0049.000

397.50

200.000

EACH

15.00000

0155 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

12.00000

0160 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

18.50000

0165 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

30.00000
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PCN: 19083R-BID   ESTIMATE RUN 06/06/2014

PROJECT: SHE070A-013                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:49:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Cone 59.500

13.000

630-80380  
 

888.1372.500

159.25

200.000

EACH

12.25000

0175 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

15.00000

0180 *Mobile Attenuator 23.000

10.000

630-85041  
 

11,550.0033.000

3,500.00

50.000

DAY 

350.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0190 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0195 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0215 Gdrail Ty 7 (Spec) Guardrail Type 7 (Special) 0.000

26.000

606-00705  
 

7,150.0026.000

7,150.00

26.000

LF  

275.00000

0220 Tensioned Cable Barrier (TL-4) 0.000

3,899.000

606-20014  
 

70,182.003,899.000

70,182.00

3,899.000

LF  

18.00000

CAT 533,675.63108,393.001,245,561.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 535,675.63108,393.00$1,247,561.35$CURRENT AMTPROJECT TOTAL


